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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000367
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 6 NCR's: 0 / 11 

Item Title Detail

1 Major component movement 77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Performing repairs to interior corner plate,

Fitting Stiffener Plates to Interior Splice Plates for PJP welding.

114m Tower Mock-up:

No welding observed.

Closed-rib Weld Trials:

ZPMC performed welding of 1st Closed-rib Weld Trial.  QA observed 

porosity in the GMAW root pass of one weld head.  ZPMC purged the gas 

lines, removed the porosity by grinding and proceeded with the trial.  ZPMC 

rejected the trial for unacceptable weld profile (underfill, undercut and 

burn-through).

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedule for the next 

two days:

77m Tower Mock-up:

Skin A awaiting CWR for 3rd time repair,

Diaphragm flange plate butt joints pending resolution of 150 degree bend 

discrepancies.

89m Tower Mock-up:

Fit and Weld Interior Splice Plates Stiffener PJP welds.

114m Tower Mock-up:

Work pending resolution of stiffener to skin plate repair rate. 

3 Key conversations Caltrans met with ABF and ZPMC at 1300 to discuss issues related to 

fabrication:

ZPMC informed ABF and Caltrans that the 150 degree bend 77m Tower 

Mock-up Diaphragm Flange received from Wuxi Boiler has a 14mm gap 
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when fit to the diaphragm.  ZPMC asked if Caltrans would entertain cold 

bending of the flanges at ZPMC instead.  QA stated that this would have to 

be discussed internally.  ZPMC will decide upon either a repair method or 

re-manufacture of the two pieces with improper bends.

ABF informed Caltrans that they would be submitting the rolled shapes for 

the OBG Skin Plate T-stiffeners.  They asked if Caltrans would help to 

expedite.  Caltrans agreed to help in any way possible.

ABF asked about the status of the dimensional control plan for the OBG 

floor beam and corner sections.  Caltrans is currently reviewing these 

sections.

4 Other important observations ABF completed their UT of the Closed-rib sample and delivered the sample 

to QA for testing at the end of the day.

5 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)

4 Swing Shift (Berger, Dixon, Franco, Smith)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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